

GAO

Testimony

Before the Committee on Armed Services,
House of Representatives

For Release on Delivery
Expected at 10:00 a.m. EDT
Thursday, April 30, 2009

DEFENSE ACQUISITIONS

Charting a Course for Lasting Reform

Statement of Paul Francis, Managing Director
Acquisition and Sourcing Management



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 30 APR 2009		2. REPORT TYPE		3. DATES COVERED 00-00-2009 to 00-00-2009	
4. TITLE AND SUBTITLE Defense Acquisitions. Charting a Course for Lasting Reform				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) U.S. Government Accountability Office, 441 G Street NW, Washington, DC, 20548				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 17	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			



Highlights of [GAO-09-663T](#), a testimony before the Committee on Armed Services, House of Representatives

Why GAO Did This Study

Since 1990, GAO has designated the Department of Defense's (DOD) management of its major weapon acquisitions as a high-risk area; however DOD's problems delivering weapon systems on time, at the estimated cost, in the planned amounts, and with the promised performance go back decades. Congress and DOD have continually explored ways to improve acquisition outcomes, yet problems persist.

The committee asked GAO to testify on measures needed to reform the acquisition of major weapon systems and related legislative proposals. Specifically, this statement will describe the poor outcomes on weapon system investments that make reform imperative; attributes of the requirements, funding, and acquisition processes that will need to change for reform to be effective; and positive steps that Congress and DOD have taken to improve weapon program outcomes. The statement will also examine other factors that should be considered as the committee moves forward with its reform efforts.

The testimony is drawn from GAO's body of work on DOD's requirements, funding, and acquisition processes. GAO has made numerous recommendations aimed at improving DOD's management of its major weapon acquisitions, but it is not making any new recommendations in this testimony.

View [GAO-09-663T](#) or key components. For more information, contact Paul Francis at (202) 512-4841 or francisp@gao.gov.

DEFENSE ACQUISITIONS

Charting a Course for Lasting Reform

What GAO Found

DOD must get a better return on investment from its weapon system programs. Since fiscal year 2003, DOD has increased the number of major defense acquisition programs and its overall investment in them. The cumulative cost growth for DOD's programs is higher than it was 5 years ago, but at \$296 billion (fiscal year 2009 dollars), it is less than last year when adjusted for inflation. For DOD's 2008 portfolio of programs, research and development costs are now 42 percent higher than originally estimated and the average delay in delivering initial capabilities has increased to 22 months.

Analysis of DOD Major Defense Acquisition Program Portfolios (Fiscal Year 2009 Dollars)

Portfolio status	Fiscal year 2003 portfolio	Fiscal year 2007 portfolio	Fiscal year 2008 portfolio
Number of programs	77	95	96
Total planned commitments	\$1.2 trillion	\$1.6 trillion	\$1.6 trillion
Commitments outstanding	\$724 billion	\$875 billion	\$786 billion
Change to total research and development costs from first estimate	37 percent	40 percent	42 percent
Change in total acquisition cost from first estimate	19 percent	26 percent	25 percent
Estimated total acquisition cost growth	\$183 billion	\$301 billion	\$296 billion
Share of programs with 25 percent or more increase in program acquisition unit cost	41 percent	44 percent	42 percent
Average delay in delivering initial capabilities	18 months	21 months	22 months

Source: GAO analysis of DOD data.

These problems have roots in not only the acquisition process, but also in the requirements and funding processes. Collectively, these processes create pressures to demand high performance, keep cost estimates low, and proceed with calendar-driven versus knowledge-driven schedules. These processes also do not adequately prioritize needs from a joint, departmentwide perspective, respond to changing warfighter demands, or constrain the number of programs to a level that is supportable by available resources. Programs are allowed to enter and proceed through the acquisition process with requirements that are not fully understood, cost and schedule estimates that are based on optimistic assumptions, and a lack of sufficient knowledge about technology, design, and manufacturing.

Congressionally-mandated and DOD-initiated changes to the acquisition system could provide the basis for sounder programs and improved acquisition outcomes. The committee's proposed legislation dealing with requirements, systems engineering, technology and integration risk assessment, and cost estimation—also address areas in need of reform. However, past reform efforts have failed to produce lasting change. To make the most out of this opportunity, the weapons acquisition environment and the incentives inherent within it will also have to be confronted and addressed.

Mr. Chairman and Members of the Committee:

I am pleased to be here today to discuss the Department of Defense's (DOD) acquisition of major weapon systems and the legislation that is being introduced by this committee. As you know, weapon systems acquisition has been on GAO's high risk list since 1990. Prior to and since that time, Congress and DOD have continually explored ways to improve acquisition outcomes, yet problems persist. The opportunity for meaningful change at this moment is significant, exemplified by the Defense Acquisition Reform Panel established by this committee; your recent legislative proposal to reform weapons acquisition; the Senate Armed Services Committee's acquisition reform legislation; the Senate's new Subcommittee on Contracting Oversight; DOD's revision of its acquisition policy for major defense acquisition programs; and the Secretary of Defense's recent call for acquisition reform and recommendations for the fiscal year 2010 budget that could end all or part of at least a half dozen major defense acquisition programs. Yet, we must be mindful that there have been missed opportunities in the past. The challenge today will be to address not only how to align DOD's requirements, funding, and acquisition processes to get better outcomes, but also how to confront the environment that has made the area resistant to reform.

Today, I will discuss the (1) poor outcomes on weapon system investments that make reform imperative; (2) attributes of the requirements, funding, and acquisition processes that will need to change for reform to be effective; and (3) positive steps that Congress and DOD have taken to improve weapon program outcomes. The statement draws from our extensive body of work on DOD's acquisition of weapon systems. This work was conducted in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

The Case for Reform

There can be little doubt that we can—and must—get better outcomes from our weapon system investments. As can be seen in table 1 below, cost growth and schedule delays in DOD's portfolio of weapon systems have been significant.

Table 1: Analysis of DOD Major Defense Acquisition Program Portfolios

Fiscal year 2009 dollars			
	Fiscal Year		
	2003	2007	2008
Portfolio size			
Number of programs	77	95	96
Total planned commitments	\$1.2 trillion	\$1.6 trillion	\$1.6 trillion
Commitments outstanding	\$724.2 billion	\$875.2 billion	\$786.3 billion
Portfolio indicators			
Change to total RDT&E costs from first estimate	37 percent	40 percent	42 percent
Change to total acquisition cost from first estimate	19 percent	26 percent	25 percent
Total acquisition cost growth	\$183 billion	\$301.3 billion ^a	\$296.4 billion
Share of programs with 25 percent increase in program acquisition unit cost growth	41 percent	44 percent	42 percent
Average schedule delay in delivering initial capabilities	18 months	21 months	22 months

Source: GAO analysis of DOD data.

Notes: Data were obtained from DOD's Selected Acquisition Reports (SAR) (dated December 2002, 2006, and 2007). In a few cases data were obtained directly from program offices. The number of programs reflects the programs with SARs; however, in our analysis we have broken a few SAR programs into smaller elements or programs. Not all programs had comparable cost and schedule data and these programs were excluded from the analysis where appropriate. Portfolio performance data do not include costs of developing Missile Defense Agency elements or the Defense Integrated Military Human Resources System (DIMHRS) program.

^aThe total acquisition cost growth for the 2007 portfolio was \$295 billion in 2008 constant dollars.

Since 2003, DOD's portfolio of major defense acquisition programs has grown from 77 to 96 programs and its investment in those programs has grown from \$1.2 trillion to \$1.6 trillion (fiscal year 2009 dollars).¹ The total cost growth for DOD's portfolio of major defense acquisition programs is higher than it was 5 years ago, but at \$296 billion, it is actually less than the 2007 portfolio's cost growth of \$301 billion. For DOD's 2008 portfolio of programs, total research and development costs are 42 percent higher than originally estimated, and the average delay in delivering initial

¹All dollars amounts used in this statement are in fiscal year 2009 constant dollars unless otherwise noted.

capabilities is 22 months. In addition, 42 percent of the programs reported a 25 percent or more increase in acquisition unit costs.² DOD's performance in some of these areas is driven by older, underperforming programs as newer programs, on average, have not yet shown the same degree of cost and schedule growth. Of the programs in the 2008 portfolio that reported comparable cost data, 75 percent (69 programs) reported increases in research and development costs since their first estimate, and 69 percent (64 programs) reported increases in total acquisition costs. Quantities have been reduced by 25 percent or more for 15 of the programs in the 2008 portfolio.

The overall performance of this portfolio is one indicator of how well DOD's acquisition system generates the return on investment it promises to the warfighter, Congress, and the taxpayer. Another is the effect cost increases have on DOD's buying power for individual systems, as demonstrated by changes in program acquisition unit costs. Some examples that illustrate the effect of lost buying power are shown in table 2 below.

Table 2: Effect of Cost Increases on Buying Power

Program	Total cost (fiscal year 2009 dollars in billions)		Total quantity		Acquisition unit cost
	First full estimate	Current estimate	First full estimate	Current estimate	Percentage change
Joint Strike Fighter	206.4	244.8	2,866	2,456	38.4
Future Combat System	89.8	129.7	15	15	44.5
Space Based Infrared System High	4.4	12.2	5	4	244.7
Expeditionary Fighting Vehicle	8.8	13.7	1,025	593	167.5
V-22 Joint Services Advanced Vertical Lift Aircraft	38.7	55.5	913	458	185.9

Source: GAO analysis of DOD data.


²The program acquisition unit cost is the total cost for development and procurement of, and system-specific military construction for, the acquisition program divided by the number of fully-configured end items to be produced. 10 USC § 2432 (a)(1).

There is no single measure that perfectly explains every variable behind cost and schedule changes in weapon systems. For example, the total cost of a weapon system can increase because more quantities are added, without necessarily being indicative of a problem. On the other hand, the total cost can stay the same while quantities are significantly reduced—a clear indication of a problem. While there can be legitimate debate over which set of measures are the best explanation of the problem, as table 1 shows, there can be no debate over the fact that the problem is significant and calls for action.

What Needs to Change?

DOD’s key processes for setting requirements, providing funding, and managing acquisition programs have institutionalized some underlying causes for persistent problems in weapon system programs. As illustrated in figure 1 below, collectively, these processes create pressures to promise high performance, keep cost estimates low, and proceed with calendar-driven versus knowledge-driven schedules.

Figure 1: Factors Influencing DOD’s Ability to Manage Programs and Improve Outcomes



Source: GAO.

DOD’s processes for identifying warfighter needs, funding programs, and developing and procuring weapon systems—which collectively define

DOD's overall weapon system investment strategy—do not work together to provide the best value to the warfighter and to the taxpayer. Instead, DOD largely continues to define warfighting needs and make investment decisions on a service-by-service and individual platform basis. As a result, DOD does not effectively address joint warfighting needs and commits to more programs than it has resources for, thus creating unhealthy competition for funding. At the individual program level, a military service typically establishes and DOD approves a business case containing requirements that are not fully understood and cost and schedule estimates that are based on optimistic assumptions rather than on sufficient knowledge. This makes it impossible to successfully execute the program within established cost, schedule, and performance targets. Because DOD's requirements, funding, and acquisition processes are led by different organizations, it is difficult to hold any one person or organization accountable for saying no to a proposed program or for ensuring that the department's portfolio of programs is balanced. Frequent turnover in leadership positions in the department exacerbates the problem. As of March 2009, the average tenure of the Under Secretary of Defense for Acquisition, Technology and Logistics over the past 22 years has been only about 20 months.³

Requirements Process

DOD's requirements determination process—the Joint Capabilities and Integration Development System (JCIDS)—provides a framework for reviewing and validating needs. However, it does not adequately prioritize those needs from a joint, departmentwide perspective and lacks the agility to meet changing warfighter demands. We recently reviewed JCIDS documentation related to new capability proposals and found that most were sponsored by the military services with little involvement from the joint community, including the combatant commands.⁴ By continuing to primarily rely on stovepiped solutions to address capability needs, DOD may be losing opportunities to improve joint warfighting capabilities and reduce the duplication of capabilities in some areas. Furthermore, the vast majority of capability proposals that enter the JCIDS process are validated

³The position of Under Secretary of Defense for Acquisition was established in 1986 and the title was subsequently changed to the Under Secretary of Defense for Acquisition, Technology, and Logistics in 1999. As of March 2009, there have been 11 under secretaries.

⁴GAO, *Defense Acquisitions: DOD's Requirements Determination Process Has Not Been Effective in Prioritizing Joint Capabilities*, [GAO-08-1060](#) (Washington, D.C.: Sept. 25, 2008).

or approved without accounting for the resources or technologies that will be needed to acquire the desired capabilities. As a result, the process produces more demand for new weapon system programs than available resources can support.

Funding Process

The funding of proposed programs takes place through a separate process—the Planning, Programming, Budgeting, and Execution system, which is not synchronized with JCIDS. We recently reviewed the impact of the funding process on major defense acquisition programs and found that the process does not produce an accurate picture of DOD’s resource needs for weapon system programs.⁵ The estimated cost of many of the programs we reviewed exceeded the funding levels planned for and reflected in the Future Years Defense Program—DOD’s long-term investment strategy. Rather than limit the number and size of programs or adjust requirements, the funding process attempts to accommodate programs. This creates an unhealthy competition for funds that encourages sponsors of weapon system programs to pursue overly ambitious capabilities and to underestimate costs. With too many programs underway for the available resources and high cost growth occurring in many programs, DOD must make up for funding shortfalls by shifting funds from one program to pay for another, reducing system capabilities, cutting procurement quantities, stretching out programs, or in rare cases terminating programs. Such actions not only create instability in DOD’s weapon system portfolio, they further obscure the true future costs of current commitments, making it difficult to make informed investment decisions.

Acquisition Process

At the program level, the key cause of poor outcomes is the approval of programs with business cases that contain inadequate knowledge about requirements and the resources—funding, time, technologies, and people—needed to execute them. In a sense, the business cases are compromised to reconcile the disparate pressures imposed by the requirements and funding processes. We analyze the soundness of individual business cases at various points in the acquisition process through the lens of three knowledge points that are indicators of technology, design, and production maturity. These knowledge points are

⁵GAO, *Defense Acquisitions: A Knowledge-Based Funding Approach Could Improve Major Weapon System Program Outcomes*, [GAO-08-619](#) (Washington, D.C.: July 2, 2008).

consistent with best practices for product development. Some key observations on each follow.

Knowledge point 1: Resources and requirements match. Achieving a high level of technology maturity by the start of system development is an important indicator of whether this match has been made.⁶ This means that the technologies needed to meet essential product requirements have been demonstrated to work in their intended environment. In addition, the developer has completed a preliminary design of the product that shows the design is feasible. DOD's acquisition policy and statute both require that technologies should be demonstrated in a relevant environment prior to starting development—a slightly lower standard than the best practice. Since 2003, there has been a significant increase in the technology maturity of DOD programs at the start of system development; however, few programs have met the best practices standard. In our most recent assessment, only 4 of the 36 programs that provided data on technology maturity at development start did so with fully mature critical technologies.⁷ In addition, only 4 of the 36 programs that held a preliminary design review did so before development start; the remaining programs held the review, on average, 31 months after development began.

Knowledge point 2: Product design is stable. This point occurs when a program determines that a product's design will meet customer requirements, as well as cost, schedule, and reliability targets. A best practice is to achieve design stability at the system-level critical design review, usually held midway through system development. Completion of at least 90 percent of engineering drawings at this point provides tangible evidence that the product's design is stable, and a prototype demonstration shows that the design is capable of meeting performance requirements. Of the 29 programs in our most recent assessment that have held a system-level critical design review, 7 reported having a stable

⁶The start of system development, as used here, indicates the point at which significant financial commitment is made to design, integrate, and demonstrate that the product will meet the user's requirements and can be manufactured on time, with high quality, and at a cost that provides an acceptable return on investment. Under the revised 5000 series, this phase is now called engineering and manufacturing development and begins at milestone B. Engineering and manufacturing development follows the materiel solution analysis and technology development.

⁷GAO, *Defense Acquisitions: Assessments of Selected Weapon Programs*, [GAO-09-326SP](#) (Washington, D.C.: Mar. 30, 2009).

design. However, the level of design knowledge attained by the critical design review has been increasing over time.

Knowledge point 3: Manufacturing processes are mature. This point is achieved when it has been demonstrated that the developer can manufacture the product within cost, schedule, and quality targets. A best practice is to ensure that all critical manufacturing processes are in statistical control—that is, they are repeatable, sustainable, and capable of consistently producing parts within the product’s quality tolerances and standards—at the start of production. Identifying key product characteristics and the associated critical manufacturing processes is a key initial step to ensuring production elements are stable and in control. In our most recent assessment, only 4 of the 23 programs that had made a production decision identified key product characteristics or associated critical manufacturing processes. However, it should also be noted that 4 of the 17 programs that are scheduled to make a production decision in the next 3 years have already identified key product characteristics or associated critical manufacturing processes.

When programs do not follow a knowledge-based approach to acquisition, high levels of uncertainty about requirements, technologies, and design often exist at the start of a development program. As a result, cost estimates and related funding needs are often understated. Our analysis of service and independent cost estimates for 20 major weapon system programs shows that while the independent estimates were somewhat higher, both estimates were too low in most cases.⁸ The programs we reviewed frequently lacked sufficient knowledge and detail about planned program content for developing sound cost estimates. Without this knowledge, cost estimators must rely heavily on parametric analysis and assumptions. A cost estimate is then usually presented to decision makers as a single, or point, estimate that is expected to represent the most likely cost of the program but provides no information about the range of risk and uncertainty or level of confidence associated with the estimate. Second, the basic principles of systems engineering are not being followed when preliminary and critical design reviews are not conducted on time or with insufficient information. Further, testing a fully integrated, capable, production-representative prototype is essential to confirm the maturity of the design and to minimize cost growth in production. Yet of the 33

⁸[GAO-08-619](#).

programs in our most recent assessment that reported they plan to test such prototypes, only 17 planned to do so before the production decision.

Recent and Proposed Reform Efforts Could Improve Weapon Programs

There is widespread recognition of the problems that affect the acquisition system and DOD and the Congress have taken and proposed several steps to remedy them. Changes have been introduced to improve the department's processes for determining warfighter needs and funding programs, establish sound business cases for starting acquisition programs, and execute programs more effectively.

Efforts to Prioritize Needs and Manage Resources

DOD has recently implemented measures to better address the needs of the joint warfighter and align the demand for weapon systems with available resources. The Joint Requirements and Oversight Council, for example, has been doing more to seek out and consider input from the combatant commands (COCOMs)—the principal joint warfighting customer in DOD—through regular trips and meetings to discuss capability needs and resource issues. This may help alleviate concerns that the COCOMs have raised in the past that their needs have not been adequately addressed through the department's requirements process. In addition, DOD has taken action over the past few years to field capabilities that are urgently needed for Iraq and Afghanistan, such as Unmanned Aerial Systems and Mine Resistant Ambush Protected vehicles. While these efforts have helped DOD meet the needs of the warfighter, Secretary Gates noted earlier this year that the department must figure out how to institutionalize the acquisition of urgently-needed capabilities rather than having to do so, on an ad hoc basis. Having greater combatant command involvement in determining requirements, as emphasized in the House and Senate Armed Services Committees' proposed acquisition reform legislation, would help to ensure that near-term needs are addressed. We have recommended additional actions that DOD should take to balance the needs of the military services, COCOMs, and other defense components, including establishing an analytic approach to determine the relative importance of capabilities and providing the COCOMs with additional resources to establish robust analytical capabilities for identifying and assessing their warfighting needs.

DOD has also recently established a capability portfolio management framework to facilitate more strategic choices for allocating resources through the funding process. Capability portfolios have been set up to advise the department on how to optimize investments within individual capability areas, but portfolio managers do not have independent decision-

making authority over determining requirements and funding. Although it is too soon to assess the impact of the portfolios, according to some DOD officials, portfolio managers have provided key input and recommendations during the budget process this year. However, while these portfolio managers may improve the management of individual capability areas, there still needs to be higher level DOD attention to improving the match between the number of major defense acquisition programs and available funding. The Secretary of Defense recently recommended the termination of several major weapon programs, which will help bring the portfolio into balance better and prioritize capability needs. Sustaining a balance over the long term will require DOD to improve the way it makes decisions about which programs to pursue or not pursue. Legislative proposals to promote greater consideration of trade-offs in the cost, schedule, and performance of individual programs and the development of better mechanisms to ensure this happens before a program begins could help make such decisions part of a disciplined process versus the product of extraordinary action.

Efforts to Establish Sound Programs

Recognizing the need for more discipline and accountability in the acquisition process, Congress and DOD have recently introduced several initiatives that could provide a foundation for establishing sound, knowledge-based business cases for individual weapon programs. These initiatives require programs to invest more time and resources in the front-end of the acquisition process—refining weapon system concepts through early systems engineering, developing technologies, and building prototypes—before starting system development. In the past, weapon programs often rushed into systems development before they were ready, in part because the department’s acquisition process did not require early formal milestone reviews and programs would rarely be terminated once underway. If implemented, these changes could help programs replace risk with knowledge, thereby increasing the chances of developing weapon systems within cost and schedule targets while meeting user needs. However, DOD must ensure that these changes to the acquisition process are consistently implemented and reflected in decisions on individual programs. Several of the provisions in the proposed House and Senate legislation will codify DOD policies that are not yet being implemented consistently in weapon programs. Some of the key changes being introduced by DOD and the Congress to establish knowledge-based business cases for weapon programs include:

- Increased emphasis on early systems engineering activities and the enhancement of systems engineering capabilities within the department;

-
- A requirement for competitive prototyping of a proposed weapon system or key system elements during the technology development phase;
 - Certification that critical technologies have been demonstrated in a relevant environment before the start of system development, employing independent technology readiness assessments to make these determinations;
 - Early milestone reviews for programs going through the pre-systems acquisition phase;
 - Conducting preliminary design reviews before starting system development;
 - Requiring early cost estimates for the milestone decision to move into technology development phase; and
 - Elevating the role of independent cost estimates in the acquisition process, by establishing a director or principal advisor for cost estimating who reports to the Secretary of Defense and the Congress.

Efforts to Improve Program Execution

There have also been several policy and legislative provisions introduced to improve the execution of weapon system programs. For example, to address the problem of requirements creep that has often plagued programs in the past, review boards are being established to identify and mitigate technical risks and evaluate the impact of any potential requirements changes on ongoing programs. In addition, to improve accountability in managing programs, DOD has established a policy instituting formal agreements among program managers, their acquisition executives, and the user community setting forth common program goals and the resources that will be provided to reach these goals. Further, DOD acquisition policy now incorporates a requirement that program managers sign tenure agreements so that their tenure will correspond to the next major acquisition milestone review closest to 4 years. The House and Senate reform legislation introduces a number of steps to monitor and oversee the progress of existing programs that started before the recent certification requirements were put in place for gaining approval to enter system development, and programs where DOD waived the certification requirements for one reason or another. The House proposal also includes establishing a principal advisor for performance assessment—a position that will focus primarily on program execution. In addition, requiring any program that the department determines must be continued following a Nunn-McCurdy breach, to go back through a major milestone review, should help ensure that programs with significant cost problems are not allowed to continue without a sound business case.

Concluding Observations on Achieving Lasting Reform

I would like to offer a few thoughts about other factors that should be considered so that we make the most out of today's opportunity for meaningful change. First, I think it is useful to think of the processes that affect weapon system outcomes (requirements, funding, and acquisition) as being in a state of equilibrium. Poor outcomes—delays, cost growth, and reduced quantities—have been persistent for decades. If we think of these processes as merely “broken”, then some targeted repairs should fix them. I think the challenge is greater than that. If we think of these processes as being in equilibrium, where their inefficiencies are implicitly accepted as the cost of doing business, then the challenge for getting better outcomes is greater. Seen in this light, it will take considerable and sustained effort to change the incentives and inertia that reinforce the status quo.

Second, while actions taken and proposed by DOD and Congress are constructive and will serve to improve acquisition outcomes, one has to ask the question why extraordinary actions are needed to force practices that should occur normally. The answer to this question will shed light on the cultural or environmental forces that operate against sound management practices. For reforms to work, they will have to address these forces as well. For example, there are a number of proposals to make cost estimates more rigorous and realistic, but do these address all of the reasons why estimates are not already realistic? Clearly, more independence, methodological rigor, and better information about risk areas like technology will make estimates more realistic. On the other hand, realism is compromised as the competition for funding encourages programs to appear affordable. Also, when program sponsors present a program as more than a weapon system, but rather as essential to new fighting concepts, pressures exist to accept less than rigorous cost estimates. Reform must recognize and counteract these pressures as well.

Third, decisions on individual systems must reinforce good practices. Programs that have pursued risky and unexecutable acquisition strategies have succeeded in winning approval and funding. If reform is to succeed, then programs that present realistic strategies and resource estimates must succeed in winning approval and funding. Those programs that continue past practices of pushing unexecutable strategies must be denied funding before they begin. This will take the cooperative efforts of DOD and Congress.

Fourth, consideration should be given to setting some limits on what is a reasonable length of time for developing a system. For example, if a program has to complete development within 5 or 6 years, this could serve

as a basis to constrain requirements and exotic programs. It would also serve to get capability in the hands of the warfighter sooner.

Fifth, the institutional resources we have must match the outcomes we desire. For example, if more work must be done to reduce technical risk before development start—milestone B—DOD needs to have the organizational, people, and financial resources to do so. Once a program is approved for development, program offices and testing organizations must have the workforce with the requisite skills to manage and oversee the effort. Contracting instruments must be used that match the needs of the acquisition and protect the government's interests. Finally, DOD must be judicious and consistent in how it relies on contractors.

Mr. Chairman, this concludes my prepared statement. I would be happy to answer any questions you may have at this time.

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's Web site (www.gao.gov). Each weekday afternoon, GAO posts on its Web site newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to www.gao.gov and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's Web site, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Web site: www.gao.gov/fraudnet/fraudnet.htm

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Ralph Dawn, Managing Director, dawnr@gao.gov, (202) 512-4400
U.S. Government Accountability Office, 441 G Street NW, Room 7125
Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800
U.S. Government Accountability Office, 441 G Street NW, Room 7149
Washington, DC 20548

